

CITY OF MARINA – 2017-2019 LCP UPDATE SCHEDULE

Tasks	Projected Start/End Dates
Task 1. Identify Stakeholders and Develop Outreach Program	December 1, 2017 – February 28, 2019
1.1 Establish Subcommittee and Define Stakeholders	
1.2 Meet with Coastal Staff #1	
1.3 Establish email notification lists, and identify key links to community cross sections to facilitate information flow and participation	
1.4 Create web page	
1.5 Create social media platforms and newsletter template	
1.6 Create web-based community questionnaire	
Outcome Deliverables: Community support strategy	February 28, 2019
Task 2. Coordination with Coastal Commission Staff	December 1, 2017 through Certification
Task 3. Identify Existing Conditions, Issues	November 2018 – May 2019
3.1 Conduct land use and infrastructure inventory; determine range of sea-level rise projections relevant to the planning area (2012 NRC Report) and modify those projections to account for local conditions; identify potential physical sea-level rise impacts (inundation, storm flooding, wave impacts, erosion and saltwater intrusion into freshwater resources, etc.); and assess potential risks from sea-level rise to coastal resources and development.	November/December 2018
3.2 Draft Existing Conditions Report and SLR Vulnerability Assessment	December 2018 – February 2019
3.3 CCC staff review of draft existing conditions report and SLR vulnerability assessment; Meet with Coastal Staff #2 – review report, identify issues	February/March 2019
3.4 Workshop #1 – Joint meeting of City Council and Planning Commission. Review EC report and SLR VA, identify issues	March 2019
3.5 Conduct stakeholder interviews as needed	March 2019
3.6 Post web-based community questionnaire	March 2019
3.7 Report progress to Coastal Staff and receive input	April 2019
3.8 Revise and finalize Existing Conditions Report	April/May 2019
Outcome/Deliverables: Draft (a) and Final (b) Existing Conditions Report and SLR Vulnerability Assessment	a. Feb. 15, 2019 b. May 31, 2019
Task 4. Establish Vision, Goals, and Objectives	April 2019 – July 2019
4.1 Draft Vision and Goals based on issue identification	April/May 2019
4.2 CCC staff reviews of vision, goals, and objectives report; Meet with Coastal Staff #3	May 2019
4.3 Workshop #2 – Review vision and goals, define alternatives	May 2019

4.4 Meet with Coastal Staff #4	May/June 2019
4.5 Revise Draft Vision, Goals, and Objectives report to incorporate feedback	June 2019
4.6 Pursue Council and Planning Commission acceptance of vision and goals	June/July 2019
4.7 Finalize the Visions, Goals, and Objectives Report	June/July 2019
Outcome/Deliverables: Draft (a.) and Final (b.) Vision, Goals and Objectives Report	a. May 1, 2019 b. July 31, 2019
Task 5: Prepare Adaptation Report	April 2019 – August 2019
5.1 Identify a range of SLR adaptation strategies, analyze pros/cons and costs/benefits, and develop a draft Adaptation Report	April – June 2019
5.2 CCC staff review of draft Adaptation Report; Meet with Coastal Staff #5	June 2019
5.3 Workshop #3 – Joint meeting of City Council and Planning Commission. Review SLR adaptation alternatives, including pros/cons and costs/benefits; select preferred set of strategies	July 2019
5.4 Revise Adaptation Report to incorporate feedback	July 2019
5.5 Pursue Council acceptance of preferred set of strategies	July 2019
5.86 Finalize Adaptation Report	July/August 2019
Outcome/Deliverables: Draft (a) and Final (b) Adaptation Report	a. May 31, 2019 b. August 31, 2019
Task 6: Develop Policies, Programs, and Implementation	May 2019 – December 31, 2019
6.1 Develop draft Local Coastal Program	May – August 2019
6.2 Refine Local Coastal Program	August 2019
6.3 CCC review of draft LCP; Meet with Coastal Staff #6	August 2019
6.4 Workshop #4 Council/Planning Commission study session on draft Local Coastal Program	September 2019
6.5 Develop revised draft LCP that addresses feedback	October 2019
6.6 CCC review of revised draft LCP; Meet with Coastal Staff #7	November 2019
6.7 Planning Commission recommendation	November 2019
6.8 Pursue Council Adoption	November 2019
6.9 Submit LCP Update to Coastal Commission for review and certification	December 2019
Outcome/Deliverables: a. Draft LCP, b. Revised Draft LCP, c. Final LCP	a. July 31, 2019 b. Oct. 31, 2019 c. December 31, 2019

A. BENCHMARK SCHEDULE

ACTIVITY	COMPLETION DATE
Community Support Strategy	<u>2/28/2019</u>

Final Existing Conditions Report and SLR Vulnerability Assessment	<u>5/31/2019</u>
Final Vision, Goals, and Objectives Report	<u>7/31/2019</u>
Final Adaptation Report	<u>8/31/2019</u>
Draft LCP	<u>7/31/2019</u>
Final LCP (LCP submittal)	12/31/2019